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Agenda
• Plan Update

• Massing and Elevation Updates

• Site Development Considerations

• Solar PV Assessment

• Schedule



Project Update
• Finalized site plan

• Finalized floor plans

• Neighbor meetings: 
Views, access, pre-school parking

• Additional test pits / borings

• Geothermal testings

• Construction Manager selection
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• 645 Students
• 110,000 SF
• 120 Parking Spaces
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Proposed Site Plan



Security Review | Site Considerations

Bollards added on sidewalk 
in front of school.

Fence may not be necessary 
because of steep slope from 
driveway to play area; guard 
rail a possibility instead.

Path connecting 
boardwark

Final plantings in this area 
yet to be determined.

Reconfiguration of straight 
driveway unlikely.



Proposed Plan | First Floor Plan
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Proposed Plan | Second Floor Plan
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Proposed Plan | Third Floor Plan
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View from Drop-off Loop



View from Entry Drive



View from Playground



Proposed Plan | Roof Plan
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Solar PV Assessment | Option Study

Dual Tilt System

Annual AC Energy 234,550 kWhr/yr



 

panelclaw.com 
 

   

 
 
 
 
 
 
 
 
 
 
 

 

System Fire Class Rating: Class A for low slope roofs with Type I & Type II Modules 
Mechanical Load Rating: See Appendix C: UL 2703 Electrical Grounding 
 

 

 

 

 

 

Polar Bear® III HD 5 Degree 
Installation Manual 
Document Number 9910034 Rev D 
March 2016 

Solar PV Assessment | Option Study

5° Single Tilt System

Annual AC Energy 219,731 kWhr/yr



Solar PV Assessment | Parking Lot Study
V-Tilt Canopy, Single V-Tilt Canopy, Expanded

Annual AC Energy 667,427 kWhr/yrAnnual AC Energy 197,111 kWhr/yr



Site Access | Considerations
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Construction Access to and 
from Mass Ave: 
For use during construction 
only

Access Around Building: 
Base Scope:  12’ driveway for police 
access

Alternate No. 1:  20’ wide driveway for 
construction vehicle access

Alternate No. 2:  No driveway - 
pedestrian access only



Project Schedule | Milestones
• Milestones Dates

• June 5, 2017 - Cost Estimate Reconciliation & PBC Meeting
• June 6, 2017 - School Committee Meeting
• June 29, 2017 - MSBA Schematic Design Submission

• General Schedule
• July - Nov 2017 - Design Development
• Oct/Nov 2017 - Lexington Town Meeting
• Dec 2017 - Aug 2018 Construction Documents

• Early Packages
• Site Enabling
• Foundations & Steel
• Geothermal Wells




